

June 6, 2017

TRAFFIC CONTROL REQUEST

TCRF-00460 Rev. 1

TCRF submission not required
if activity lasts for less than
15 minutes using TCDMWZ
plan 16-03 or 16-04



DETAILS OF INTENDED WORK

Scope of work:	Closure of on and off ramp at Great Plains
Add'l Comments:	Construction of new on and off ramp and install culverts.
Estimated total work days:	60 days
Start and End Date:	June 20 to August 20, 2017
Start and End Times:	7:00 am to 7:00 pm
Expected Delays:	Minor delays related to speed reductions

